

**BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA**

Order Instituting Rulemaking to Continue
Electric Integrated Resource Planning and
Related Procurement Processes.

Rulemaking 20-05-003
(Filed May 7, 2020)

**SAN DIEGO GAS & ELECTRIC COMPANY (U902 E)
JUNE 2025 INTEGRATED RESOURCE PLAN COMPLIANCE FILING**

PUBLIC VERSION

Aimee M. Smith
8330 Century Park Court
San Diego, CA 92123
Phone: (858) 654-1644
Fax: (619) 699-5027
E-mail: amsmith@sdge.com

Attorney for:
SAN DIEGO GAS & ELECTRIC COMPANY

June 2, 2025

**BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA**

Order Instituting Rulemaking to Continue
Electric Integrated Resource Planning and
Related Procurement Processes.

Rulemaking 20-05-003
(Filed May 7, 2020)

**SAN DIEGO GAS & ELECTRIC COMPANY (U902 E)
JUNE 2025 INTEGRATED RESOURCE PLAN COMPLIANCE FILING**

In accordance with the Rules of Practice and Procedure of the California Public Utilities Commission (“Commission”) and the requirements set forth in Decision (“D.”) 19-11-016, *et seq.*, San Diego Gas & Electric Company (“SDG&E”) submits this compliance filing (“Compliance Filing”). The Compliance Filing provides updated electricity procurement-related data and supporting documentation in conformance with guidance and instructions provided by the Commission’s Energy Division.

The Compliance Filing is set forth in Attachment A hereto. Additional supporting documentation is included in Attachment B.

Respectfully submitted this 2nd day of June, 2025.

/s/ Aimee M. Smith
Aimee M. Smith
8330 Century Park Court
San Diego, CA 92123
Phone: (858) 654-1644
Fax: (619) 699-5027
E-mail: amsmith@sdge.com

Attorney for
SAN DIEGO GAS & ELECTRIC COMPANY

VERIFICATION

Adam Pierce declares the following:

I am an officer of San Diego Gas & Electric Company (“SDG&E”) and am authorized to make this verification on behalf of SDG&E. I am informed and believe that the matters stated in the foregoing **JUNE 2025 INTEGRATED RESOURCE PLAN COMPLIANCE FILING OF SAN DIEGO GAS & ELECTRIC COMPANY** are true to my own knowledge, except as to matters which are therein stated on information and belief, and as to those matters, I believe them to be true.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct to the best of my knowledge.

Executed this 2nd day of June 2025 at San Diego, California

By: /s/ Adam Pierce

Adam Pierce
Vice President of Energy Procurement and
Rates
SAN DIEGO GAS & ELECTRIC COMPANY

Attachment A

Resource Data Template

Due to the large size of this attachment, the document will be provided to Energy Division staff through the Commission's FTP site and sent to the Commission's Docket Office via CD ROM.

Attachment B

Supporting Documentation

Attachment B1

Crosswalk Cover Page

PUBLIC VERSION

Document Name	USF Unique Contract ID	Milestone Requirement Met and/or NP Contract Validation	Decision & Tranche(s)	Compliance Filing Date	Location	Notes
SDGE_Ormat_Bottleneck Storage_PPA	Bottleneck Storage	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche 1&2	February 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.g pg. 83 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity" for each year of the delivery term	
	Bottleneck Storage		D. 21-06-035 - MTR Tranche 1&2	February 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.c	
	Bottleneck Storage		D. 21-06-035 - MTR Tranche 1&2	February 1, 2023 Compliance Filing	1) Attachment B2.d 2) Attachment B2.b 3) Attachment B2.e 4) Attachment B2.f	
	Bottleneck Storage		D. 21-06-035 - MTR Tranche 1&2	December 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.a pg. 3 of the PDF	
	Bottleneck Storage		D. 21-06-035 - MTR Tranche 1&2	December 1, 2023 Compliance Filing	Bottleneck Folder, Attachment B2.a pg. 2-3 of the PDF	
	Bottleneck Storage		D. 21-06-035 - MTR Tranche 1&2	June 1, 2024 Compliance Filing	Bottleneck Energy Storage Folder, Attachment B2 p. 2 of PDF under "Milestone Report"	
	Bottleneck Storage		D. 21-06-035 - MTR Tranche 1&2	December 1, 2023 Compliance Filing	Bottleneck ES Folder, Attachment B2	
EXTERNAL Notification of Commercial Operation (COD) - BCE Los Alamitos 1	Bright Canyon / Los Alamitos 1	Milestone 3 - Online Status	D. 19-11-016 Tranche 2&3	February 1, 2023 Compliance Filing	Bright Canyon Los Alamitos 1 Folder, Attachment B3.a	
EXTERNAL Notification of Commercial Operation (COD) - BCE Los Alamitos 2	Bright Canyon / Los Alamitos 2	Milestone 3 - Online Status	D. 19-11-016 Tranche 2&3	December 1, 2023 Compliance Filing	Bright Canyon Los Alamitos 2 Folder, Attachment B4.a	
SDGE_Apna_Cold Storage_PPA	Cald-Bess LLC	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche 1&2	February 1, 2023 Compliance Filing	Cald Folder, Attachment B5.e pg. 80 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity"	
	Cald-Bess LLC		D. 21-06-035 - MTR Tranche 1&2	February 1, 2023 Compliance Filing	Cald Folder, Attachment B5.b	
	Cald-Bess LLC		D. 21-06-035 - MTR Tranche 1&2	February 1, 2023 Compliance Filing	Cald Folder, Attachment B5.c	
	Cald-Bess LLC		D. 21-06-035 - MTR Tranche 1&2	February 1, 2023 Compliance Filing	Cald Folder, Attachment B5.d	
	Cald-Bess LLC		D. 21-06-035 - MTR Tranche 1&2	December 1, 2023 Compliance Filing	Cald Folder, Attachment B5.a	
	Cald-Bess LLC		D. 21-06-035 - MTR Tranche 1&2	June 1, 2024 Compliance Filing	pg. 3 of the PDF under "Milestone Report"	
	Cald-Bess LLC		D. 21-06-035 - MTR Tranche 1&2	June 1, 2024 Compliance Filing	Cald Energy Storage, Attachment B3 p. 3 of the PDF under "Milestone Report"	
	Cald-Bess LLC		D. 21-06-035 - MTR Tranche 1&2	December 1, 2023 Compliance Filing	Cald ES Folder, Attachment B3	
Clearway-SDGE - Daggett 1 Tolling Agreement_ 4-11-2023 .pdf	Daggett Storage	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	August 1, 2023 Compliance Filing	Daggett Storage, Attachment B6.a pg. 74 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity"	
	Daggett Storage		D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	June 1, 2024 Compliance Filing	Daggett Energy Storage Folder, Attachment B4	
	Daggett Storage		D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2023 Compliance Filing	Daggett ES Folder, Attachment B4a	
	Daggett Storage		D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Daggett ES folder, Attachment B4b; p. 2 - highlighted section	
	Daggett Storage		D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	June 1, 2025 Compliance Filing	Daggett ES Folder, Attachment B2	
Luna Daggett Eng Assessment Report.pdf SDGE Luna Valley -Daggett 1 Engineering Assessment.pdf Luna Daggett - 8760 - 454MWH_113.MWV.pdf	Daggett Storage	Engineering Assessment	D. 21-06-035 - MTR 3, 4, and ZE_Gen_Paired	December 1, 2024 Compliance Filing	Daggett ES Folder, Attachments B4.c, B4.d, B4.e	
SDGE_Terra-Gen- Edwards Sanborn Storage_Long Form Confirmation.pdf	Edwards-Sanborn RA-only MTR	Milestone 1 - Executed Contract, NCC value is shown in the contract for each resource ID that makes up the contract quantity of 20 MW	D. 21-06-035 - MTR Tranche 1	February 1, 2023 Compliance Filing	Edwards Sanborn RA Only MTR folder, Attachment B7.a pg. 20 of PDF "3.4 Contract Quantity" pp. 34-41 "Appendix B Unit Information and Project Description"	
[no document, provided resource IDs for the existing resource]	Edwards-Sanborn RA-only MTR	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche 1	February 1, 2023 Compliance Filing	CANSO Master Generating Capability List • EDWARD_2_EZ15B1 • SANBRN_2_ES1B73 • EDWARD_2_ES2B73 • SANBRN_2_ES25B3 • EDWARD_2_EZ35B1 • SANBRN_2_3525B4 • EDWARD_2_ES5B1 <	

Document Name	LSE Unique Contract ID	Milestone Requirement Met and/or NP Contract Validation	Decision & Tranche(s)	Compliance Filing Date	Location	Notes
Luna Daggett Eng Assessment Report.pdf SDGE Luna Valley Daggett LT Engineering Assessment.pdf Luna Daggett - 8750 - 4544WV - 123-SWV.pdf	Luna Valley Solar	Engineering Assessment	D. 21-06-035 - MTR 3, 4, and ZF_Gen Paired	December 1, 2024 Compliance Filing	Luna Valley Solar Folder, Attachment B5a	
	Luna Valley Solar		D. 21-06-035 - MTR 3, 4, and ZF_Gen Paired	December 1, 2024 Compliance Filing	Luna Valley Solar Folder, Attachment B5b, p. 2 - highlighted section	
	Luna Valley Solar		D. 21-06-035 - MTR 3, 4, and ZF_Gen Paired	December 1, 2024 Compliance Filing	Luna Valley Solar Folder, Attachment B5 c, B5 d, B5 e	
SDGE Calpine_Long_Duration_Energy_Storage_PPA_Execution_Version_4.11.23.pdf	Nova Power Bank Storage	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche 4 & 5	August 1, 2023 Compliance Filing	Nova Power Bank Storage Folder, Attachment B8 c PW 77 of the PDF - Appendix 1.1.1 lists "Expected Contract Capacity"	
	Nova Power Bank Storage		D. 21-06-035 - MTR Tranche 4 & 5	December 1, 2023 Compliance Filing	Nova Power Bank Storage Folder, Attachment B9 b	
	Nova Power Bank Storage		D. 21-06-035 - MTR Tranche 4 & 5	December 1, 2023 Compliance Filing	Nova Power Bank Storage Folder, Attachment B9 a	
	Nova Power Bank Storage		D. 21-06-035 - MTR Tranche 4 & 5	December 1, 2024 Compliance Filing	Nova Power Bank Folder, Attachment B6 c, pp. 2-3 highlighted sections	
	Ortega Grid		D. 19-11-016 Tranche 2&3	December 1, 2023 Compliance Filing	Ortega Folder, Attachment B10 a	
	Ortega Grid		D. 19-11-016 Tranche 2&3	June 1, 2024 Compliance Filing	Ortega Energy Storage Folder, Attachment B7	
	Ortega Grid		D. 19-11-016 Tranche 2&3	December 1, 2024 Compliance Filing	Ortega ES Folder, Attachment B7	
	Ortega Grid		D. 19-11-016 Tranche 2&3	August 1, 2023 Compliance Filing	Westside Canal Bateria Del Sur Folder, Attachment B11 a	
	Westside Canal Bateria Del Sur	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche 1&2	August 1, 2023 Compliance Filing	Yellow Pine Folder, Attachment B12 b	
	Yellow Pine Solar III	Milestone 1 - Executed Contract, NP Contract validation	D. 21-06-035 - MTR Tranche 3 and ZF_Gen Paired	August 1, 2023 Compliance Filing	pg. 101 of PDF - Appendix 1.1.1 lists Expected Contract Capacity for Generation and Energy Storage, pg. 102 of the	
EdSan 1B Group 2 - Online Status	Yellow Pine Solar III		D. 21-06-035 - MTR Tranche 3 and ZF_Gen Paired	December 1, 2023 Compliance Filing	Yellow Pine Folder, Attachment B12 a	
	Yellow Pine Solar III		D. 21-06-035 - MTR Tranche 3 and ZF_Gen Paired	December 1, 2023 Compliance Filing	Yellow Pine Folder, Attachment B12 c	
	EDSAN 1B GROUP 2, LLC	Milestone 3 - Online Status	D. 21-06-035 - MTR Tranche 2&5	June 1, 2024 Compliance Filing	EDSAN 1B GROUP 2 FOLDER, ATTACHMENT B5 b	Initial Delivery Date for this PPA was achieved on 10/16/2024
	EDSAN 1B GROUP 2, LLC	Milestone 1 - Executed Contract, NP Contract Validation	D. 21-06-035 - MTR Tranche 2&5	June 1, 2024 Compliance Filing	EdSan 1B Group 2 Folder, Attachment B5 a p. 80 of pdf - Appendix 1.1.1 lists "Expected Contract	
	EDSAN 1B GROUP 2, LLC	Milestone 1 - Executed Contract	D. 21-06-035 - MTR Tranche 2&5	December 1, 2024 Compliance Filing	EdSan 1B Group 2 Folder, Attachment B8	
SDGE ES1B Group 2 EEI RA Confirm_7-22-2024						

Attachment B2



PUBLIC VERSION

THIS PAGE IS INTENDED TO BE LEFT BLANK