



SDGE™

WMP - Q2 QNL

Grid Design, Operations, & Maintenance

8.1.2.1 Mitigation DIST OH Hardening - Covered Conductor ID WMP.455	8.1.2.10.1 Mitigation Avian Protection ID WMP.972	8.1.2.10.2 Mitigation Strategic Pole Replacement ID WMP.1189	8.1.2.11.1 Mitigation PSPS Sectionalizing Enhancements ID WMP.461	8.1.2.11.2 Mitigation Standby Power (Fixed Power Backup) ID WMP.468	8.1.2.2 Mitigation Strategic Undergrounding ID WMP.473	8.1.2.5.1 Mitigation DIST OH Hardening - Traditional Hardening ID WMP.475	8.1.2.5.2 Mitigation Transmission OH Hardening ID WMP.543	8.1.2.5.2. Mitigation Transmission OH Hardening - DUB ID WMP.545
8.1.2.7 Mitigation Microgrids ID WMP.462	8.1.2.8.1 Mitigation Advanced Protection ID WMP.463	8.1.2.8.2 Mitigation Early Fault Detection ID WMP.1195	8.1.2.8.3 Mitigation Distribution Communications Reliability Improvements (DCRI) ID WMP.549	8.1.3.1 Mitigation Distribution OH Detailed Inspections ID WMP.478	8.1.3.10 Mitigation Transmission 69kV tier 3 visual inspections ID WMP.555	8.1.3.11 Mitigation Substation Patrol Inspections ID WMP.492	8.1.3.2 Mitigation Transmisson OH Detailed Inspections ID WMP.479	8.1.3.3 Mitigation Distribution Infared Inspections ID WMP.481
8.1.3.4 Mitigation Transmission Infrared Inspections ID WMP.482	8.1.3.5 Mitigation Distribution Woodpole Intrusive ID WMP.483	8.1.3.6 Mitigation Transmission Wood Pole Intrusive Inspections ID WMP.1190	8.1.3.7 Mitigation Distribution Drone Assessments ID WMP.552	8.1.3.8 Mitigation Distribution OH Patrol Inspections ID WMP.488	8.1.3.9 Mitigation Transmission OH Inspections (visual - helo patrol) ID WMP.489	8.1.4.3 Mitigation Capacitor Maintenance and Replacement (SCADA) ID WMP.453	8.1.4.4 Mitigation Expulsion Fuse Replacements ID WMP.459	8.1.4.5 Mitigation Hotline Clamps ID WMP.464
8.1.4.6 Mitigation Lightning Arrester Replacement ID WMP.550	8.1.6.1 Mitigation QA/QC of Transmission Inspections ID WMP.1191	8.1.6.2 Mitigation QA/QC Distribution Detailed ID WMP.491	8.1.6.3 Mitigation QA/QC Distribution Drone ID WMP.1192	8.1.6.4 Mitigation QA/QC Wood Pole Intrusive (Dist & Trans) ID WMP.1193	8.1.6.5 Mitigation QA/QC Substations ID WMP.1194	8.3.3.1 Mitigation Wireless Fault Indicators ID WMP.449		

Situational Awareness & Forecasting

4.1.1 Mitigation Weather Station Maintenance and Calibration ID WMP.1430	4.1.2 Mitigation Air Quality Station Maintenance ID WMP.1431
---	---

Vegetation Management & Inspection

8.2.2.1 Mitigation Detailed Inspections ID WMP.494	8.2.2.2 Mitigation VM Off-Cycle Patrol (strike potential) ID WMP.508	8.2.3 Mitigation Fuels Management Program ID WMP.497	8.2.3.1 Mitigation Pole Clearing (brushing) ID WMP.512	8.2.3.3 Mitigation Clearance (enhanced trim or remove) ID WMP.501	8.2.5 Mitigation QA/QC Vegetation Management ID WMP.505
---	---	---	---	--	--

Planned In Progress Delayed Completed Cancelled

Grid Design, Operations, & Maintenance

8.1.2.1 Mitigation DIST OH Hardening - Covered Conductor WMP ID WMP.455 Q2 Actual 8.92 QDR % Complete 18% QDR Comments Approved target change in Petition to Amend Decision issued on July 11, 2025.	8.1.2.10.1 Mitigation Avian Protection WMP ID WMP.972 Q2 Actual 354 QDR % Complete 177% QDR Comments -	8.1.2.10.2 Mitigation Strategic Pole Replacement WMP ID WMP.1189 Q2 Actual 112 QDR % Complete 56% QDR Comments Approved target change in Petition to Amend Decision issued on July 11, 2025.	8.1.2.11.1 Mitigation PSPS Sectionalizing Enhancements WMP ID WMP.461 Q2 Actual 3 QDR % Complete 30% QDR Comments -	8.1.2.11.2 Mitigation Standby Power (Fixed Power Backup) WMP ID WMP.468 Q2 Actual 8 QDR % Complete 9% QDR Comments -	8.1.2.2 Mitigation Strategic Undergrounding WMP ID WMP.473 Q2 Actual 20.59 QDR % Complete 74% QDR Comments Approved target change in Petition to Amend Decision issued on July 11, 2025.	8.1.2.5.1 Mitigation DIST OH Hardening - Traditional Hardening WMP ID WMP.475 Q2 Actual 0.11 QDR % Complete 100% QDR Comments -	8.1.2.5.2 Mitigation Transmission OH Hardening WMP ID WMP.543 Q2 Actual 0 QDR % Complete 0% QDR Comments Approved target change in Petition to Amend Decision issued on July 11, 2025.
8.1.2.5.2. Mitigation Transmission OH Hardening - DUB WMP ID WMP.545 Q2 Actual 0 QDR % Complete 0% QDR Comments -	8.1.2.7 Mitigation Microgrids WMP ID WMP.462 Q2 Actual 0 QDR % Complete (Blank) QDR Comments -	8.1.2.8.1 Mitigation Advanced Protection WMP ID WMP.463 Q2 Actual 6 QDR % Complete 75% QDR Comments -	8.1.2.8.2 Mitigation Early Fault Detection WMP ID WMP.1195 Q2 Actual 69 QDR % Complete 115% QDR Comments -	8.1.2.8.3 Mitigation Distribution Communications Reliability Improvements (DCRI) WMP ID WMP.549 Q2 Actual 2 QDR % Complete 40% QDR Comments Approved target change in Petition to Amend Decision issued on July 11, 2025.	8.1.3.1 Mitigation Distribution OH Detailed Inspections WMP ID WMP.478 Q2 Actual 14143 QDR % Complete 107% QDR Comments -	8.1.3.10 Mitigation Transmission 69kV tier 3 visual inspections WMP ID WMP.555 Q2 Actual 1 QDR % Complete 0% QDR Comments -	8.1.3.11 Mitigation Substation Patrol Inspections WMP ID WMP.492 Q2 Actual 196 QDR % Complete 51% QDR Comments -
8.1.3.2 Mitigation Transmission OH Detailed Inspections WMP ID WMP.479 Q2 Actual 732 QDR % Complete 30% QDR Comments -	8.1.3.3 Mitigation Distribution Infrared Inspections WMP ID WMP.481 Q2 Actual 88 QDR % Complete 29% QDR Comments -	8.1.3.4 Mitigation Transmission Infrared Inspections WMP ID WMP.482 Q2 Actual 0 QDR % Complete 0% QDR Comments -	8.1.3.5 Mitigation Distribution Woodpole Intrusive WMP ID WMP.483 Q2 Actual 1013 QDR % Complete 294% QDR Comments -	8.1.3.6 Mitigation Transmission Wood Pole Intrusive Inspections WMP ID WMP.1190 Q2 Actual 44 QDR % Complete 39% QDR Comments -	8.1.3.7 Mitigation Distribution Drone Assessments WMP ID WMP.552 Q2 Actual 0 QDR % Complete 0% QDR Comments -	8.1.3.8 Mitigation Distribution OH Patrol Inspections WMP ID WMP.488 Q2 Actual 60502 QDR % Complete 70% QDR Comments -	8.1.3.9 Mitigation Transmission OH Inspections (visual - helo patrol) WMP ID WMP.489 Q2 Actual 6935 QDR % Complete 92% QDR Comments -
8.1.4.3 Mitigation Capacitor Maintenance and Replacement (SCADA) WMP ID WMP.453 Q2 Actual 0 QDR % Complete (Blank) QDR Comments -	8.1.4.4 Mitigation Expulsion Fuse Replacements WMP ID WMP.459 Q2 Actual 250 QDR % Complete 36% QDR Comments -	8.1.4.5 Mitigation Hotline Clamps WMP ID WMP.464 Q2 Actual 106 QDR % Complete 11% QDR Comments -	8.1.4.6 Mitigation Lightning Arrester Replacement WMP ID WMP.550 Q2 Actual 511 QDR % Complete 568% QDR Comments Approved target change in Petition to Amend Decision issued on July 11, 2025.	8.1.6.1 Mitigation QA/QC of Transmission Inspections WMP ID WMP.1191 Q2 Actual 100 QDR % Complete 100% QDR Comments -	8.1.6.2 Mitigation QA/QC Distribution Detailed WMP ID WMP.491 Q2 Actual 9 QDR % Complete 14% QDR Comments -	8.1.6.3 Mitigation QA/QC Distribution Drone WMP ID WMP.1192 Q2 Actual 0 QDR % Complete 0% QDR Comments -	8.1.6.4 Mitigation QA/QC Wood Pole Intrusive (Dist & Trans) WMP ID WMP.1193 Q2 Actual 1263 QDR % Complete 100% QDR Comments -
8.1.6.5 Mitigation QA/QC Substations WMP ID WMP.1194 Q2 Actual 9 QDR % Complete 50% QDR Comments -	8.3.3.1 Mitigation Wireless Fault Indicators WMP ID WMP.449 Q2 Actual 0 QDR % Complete (Blank) QDR Comments -						

Vegetation Management & Inspection

8.2.2.1

Mitigation
Detailed Inspections

WMP ID
WMP.494

Q2 Actual
275667

QDR % Complete
57%

QDR Comments
-

8.2.2.2

Mitigation
VM Off-Cycle Patrol (strike potential)

WMP ID
WMP.508

Q2 Actual
62

QDR % Complete
58%

QDR Comments
-

8.2.3

Mitigation
Fuels Management Program

WMP ID
WMP.497

Q2 Actual
336

QDR % Complete
67%

QDR Comments
-

8.2.3.1

Mitigation
Pole Clearing (brushing)

WMP ID
WMP.512

Q2 Actual
20003

QDR % Complete
61%

QDR Comments
-

8.2.3.3

Mitigation
Clearance (enhanced trim or remove)

WMP ID
WMP.501

Q2 Actual
2692

QDR % Complete
24%

QDR Comments
-

8.2.5

Mitigation
QA/QC Vegetation Management

WMP ID
WMP.505

Q2 Actual
0.35

QDR % Complete
35%

QDR Comments
-

Situational Awareness & Forecasting

4.1.1

Mitigation
Weather Station Maintenance and Calibration

WMP ID
WMP.1430

Q2 Actual
208

QDR % Complete
96%

QDR Comments
-

4.1.2

Mitigation
Air Quality Station Maintenance

WMP ID
WMP.1431

Q2 Actual
95

QDR % Complete
49%

QDR Comments
-